

# Clearing & Settlement Transformation | Roadmap

---





DATE: 3/31/2025







# Extended Roadmap Key

2

## Documentation

	<b>Message Spec</b>	Details of the requirements, formats and validation rules for ingestion validation
	<b>MRO / Data Output</b>	Details of formats for Machine Readable Output and reports
	<b>Client Adoption / Test Plan</b>	Plan for testing and timeframe in which clients will adopt and integrate the changed software
	<b>Functional Change Document</b>	Document containing a detailed description on the modernization of clearing and settlement and its underlying applications

## Milestones

	<b>Enhancement Go Live</b>	Simplification/Enhancement of application will go live for client use
	<b>Modernized Application Go Live</b>	Full modernized application will go live for client use
	<b>Optional Simplification Change</b>	Functional change implementation optional for clients
	<b>Required Simplification Change</b>	Functional change implementation required for clients

## Testing

<b>UAT / Functional Testing</b>	User Acceptance Testing to ensure software is tested to verify that its new functionality meets needs and specified requirements
<b>Connectivity Testing</b>	Testing to verify if network traffic can successfully travel between two network endpoints
<b>Production (PROD) Environment</b>	“Live” application environment that is deployed and accessed by users
<b>PSE Environment</b>	Testing environment that facilitates User Acceptance Testing without any impact on “Live” activity
<b>Simulator</b>	Tool that enables the verification of trade submissions to pass validation. It does not check against other data sources and does not simulate expected settlement results.

# High-Level Change Summary – Clearing

3



The **Modernized Continuous Net Settlement System (CNS)** will deliver a more advanced, resilient platform for clearing. It will include key simplifications and enhancements (*see list to right*) as well as modernized client interfaces. Additional Clearing enhancements will be delivered in parallel.

★ Modernized Continuous Net Settlement (CNS)  
Go-live in Q4 2026

## Key Client Testing & Activities leading up to Go-live:

### Client Profile Migrations

- Clients can begin to migrate NSCC Exemptions Level 1 to Inventory Management Delivery Authorization beginning in **Q3 2025**. **This migration does not need to be completed by Q4 2026** – a later date will be determined and communicated.
- NSCC Level 2 Exemptions are scheduled to be decommissioned in Q3 2025.
- Fully-Paid-For Account is scheduled to be decommissioned in Q3 2025.

### Client Interfaces & Testing

Clients will have several options to test new connectivity, client interfaces and functionality leading up to Q4 2026. DTCC will develop and share industry test plans in Q3 2025.

**Current connectivity will be decommissioned in Q4 2026** (more information will be provided in Q2 to support this). However, **current transactional input / output formats will NOT be decommissioned in Q4 2026** – a later date will be determined and communicated.

- **Connectivity Testing (PSE)** – Starting Q4 2025
- **Connectivity Testing (PROD)** – Starting Q1 2026
- **UAT / Functional (PSE)** – Starting Q1 2026

### Note:

- The changes outlined in this Roadmap may be subject to Regulatory review and approval, which could impact both the enhancement design and implementation timelines.
- Please refer to Clearing and Settlement Transformation Functional Change Document for additional detail on upcoming changes

## Clearing Simplification Changes / Modernized Applications

Fully-Paid-For Account	Decommission of CNS fully-paid-for account
CNS Exemptions	Phased decommission of CNS Exemption processing

*Additional information for UTC & ETF modernized applications to be made available at a future date*

## Clearing Enhancements

Extended Trading Hours (ETH)	Extended trade submission windows (24x5) (New field to be added on UTC real-time output message)
Mark-to-market Optimization	Introduction of an intraday pass-through of the clearing fund Mark-to-Market component.
ETF Options Clearing (with OCC)	Centralized clearing of ETF Option components in partnership with the OCC
ACATS Settlement Prep Removal	Shortened ACATS Settlement cycle to 3-4 Business Days
ACATS Legacy CI Decommission	ACATS legacy file transmissions (inbound and outbound) will be decommissioned

*Please refer to full roadmap for details on Clearing enhancement testing windows and related milestones*

— CNS —


— UTC, CNS, ETF, & ACATS —

# Clearing Client Roadmap

**Note:** The changes outlined in this Roadmap may be subject to Regulatory review and approval, which could impact both the enhancement design and implementation timelines.

KEY	★ Enhancement Go Live	● Message Spec
	★ Modernized Application Go Live	● MRO / Data Output
	◆ Optional Simplification Change	▲ Client Adoption / Test Plan
	◆ Required Simplification Change	□ Functional Change Document

4



# High-Level Change Summary – Settlement

5

The **Modernized Inventory Management System** will deliver a more advanced, resilient platform for settlement processing. It will include key simplifications and enhancements (see *list to right*) as well as modernized client interfaces.

★ Modernized Inventory Management  
**Go-live in Q3 2027**

## Key Client Testing & Activities leading up to Go-live:

### Client Profile Migrations

(Clients can be provided with their profile configurations and instructions to assist in the migration)

Beginning in **Q3 2025**

- Clients have the option to update their profiles for **Deliverer Authorization & RAD Approval** in the existing system to realize modernized system target state behavior. **Profiles must be updated prior to Q3 2027 go live.**
- Clients can begin to migrate NSCC Exemptions Level 1 to Inventory Management Delivery Authorization. **This migration does not need to be completed by Q3 2027** – a later date will be determined and communicated.
- Clients can also migrate from color profiles to existing default and FIFO option to realize modernized system target state behavior for **Pend Processing & Recycling**. **Profiles must be updated prior to Q3 2027 go live.**

### Client Interfaces & Testing

Clients will have several options to test new connectivity, client interfaces and functionality for the Modernized Inventory Management leading up to Q3 2027. DTCC will develop and share industry test plans in Q3 2025.

**Current connectivity and transactional input / output formats will be decommissioned in Q3 2027** (more information will be provided in the form of message specifications through Q2 2025):

- **ISO20022 Simulator** (this allows you to submit an ISO20022 message to check format, schema issues prior to UAT being available) – available Q1 2026
- **Connectivity Testing (PSE)** – Starting Q2 2026
- **Connectivity Testing (PROD)** – Starting Q3 2026
- **UAT / Functional (PSE)** – Starting Q3 2026

## Settlement Simplification Changes / Modernized Applications

<b>Expanded Member Messaging</b>	Expanded fields available in transaction messages
<b>Deliver Authorization &amp; Receiver Approval (RAD)</b>	Simplification of Deliver Authorization & RAD workflows
<b>Consolidation of NSCC &amp; DTC exemption processing</b>	Phased decommission of NSCC Exemption processing
<b>Pend Processing &amp; Recycling</b>	Simplified profile management of recycling transactions
<b>Reclaims</b>	Decommission of reclaims functionality within DTCC

## Settlement Enhancements

<b>Partial Settlement</b>	Capability to partially settle bi-lateral obligations
<b>Reintroduction of Drops</b>	Automatic reintroduction of all eligible failed transactions

Inventory Management

### Note:

- The changes outlined in this Roadmap may be subject to Regulatory review and approval, which could impact both the enhancement design and implementation timelines.
- Please refer to Clearing and Settlement Transformation Functional Change Document for additional detail on upcoming changes

**DTCC**

# Settlement Client Roadmap

**Note:** The changes outlined in this Roadmap may be subject to Regulatory review and approval, which could impact both the enhancement design and implementation timelines.

KEY

★ Enhancement Go Live

★ Modernized Application Go Live

◆ Optional Simplification Change

◆ Required Simplification Change


● Message Spec

● MRO / Data Output

▲ Client Adoption / Test Plan

📄 Functional Change Document

6



A large teal triangle pointing to the right, located on the left side of the image.

**DTCC**